NSW traffic penalty data application 3. Software development 4. Implementation 5. Closure 1. Planning 2. Design Define team communication Develop a system vision Project finalization report Integration testing Software unit allocations channels statement Resource analysis and Define project requirements Software prototyping Staff training Team discussions procurement Software design progress **GUI** finalizations Team dispersion Evaluating current systems Develop software use cases reports Develop software misuse Installation performance Develop project overview Software unit coding monitoring cases Establishing project scope Define system components Software unit debugging Bug fixes Develop a work breakdown Define related software Software unit incorporation User support documentation structure design Define early user interface Software support Analyse the dataset Integrated software testing design documentation Major software finalization Develop a Gantt chart Develop a wireframe and publishing

Define the project scope